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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/02/2016

JJ07919

CNP701 Pay Period:  8/16/2016Contract: Estimate Number: 0004 to  10/21/2016Estimate Type: Progress Estimate Approved:Yes

M & M Contract Mowing, LLCContractor:

Contractor's
Address:

153 County Road 404
Madisonville,  TN   37354

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/15/2016

04/14/2016

%

$0.00

331.0

260.0

260.0

78.55

%Percent Complete($):

%Percent Behind:

ANDERSON, CAMPBELL

---

Date Notice to Proceed: 02/05/2016

12/31/2016

$103,140.00

$103,140.00

$102,750.29 $26,347.55$76,402.74

$0.00

$0.00Test Report Payment Adjustments:

$102,750.29 $76,402.74 26,347.55

$102,750.29 $26,347.55$76,402.74

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing and litter removal on various Interstate and Stat

100.00

20161021

Project(s): 98019-4128-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/02/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 000026,347.5598019-4128-04 00The mowing and litter removal on various Interstate and Stat

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4128-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98019-4128-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98019-4128-04 0700 9002 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.02 LIQUIDATED DAMAGES (LITTER)

98019-4128-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-383.71-383.710

-126.15-126.150

98019-4128-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,500.00

1.000

4.000

$1,500.00

$6,000.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

98019-4128-04 0700 0020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1.00

0.000

0.000

$0.00

$0.00

717-10.01 INVOLUNTARY WORK
SUSPENSION (DESCRIPTION)/(BY
THE DAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

335.66 219.00219.00 58.810.0098019-4128-04 0700 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

219.000 $170.00

58.810

219.000

$9,997.70

$37,230.00

719-02 REMOVAL AND DISPOSAL OF
LITTER

98019-4128-04 0700 0040 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,248.000 $48.00

312.000

1,248.000

$14,976.00

$59,904.00

806-01 MOWING

V47 - TSMR *END OF REPORT*
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